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ESTIMATE RUN 10/04/2006

ESTIMATE SUMMARY 11:33:55

CONTID: C14863         ESTIMATE NO: 0002 PROG 2005

PCN: 14863-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 172 STATELINE - NORTH PERCENT TIME:

PROJECT NO: STA 172A-015                  

S.H. 172 STATELINE - NORTH

NAME OF ROAD: SH 172

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERIALSPAY PERIOD ENDING 10/04/2006 DATE TIME STARTED 03/21/2006

P. O. BOX 2707 DATE LET 02/16/2006 DATE WORK BEGAN 08/26/2006

 DATE AWARDED 02/21/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/20/2006 DATE ACCEPTED

DURANGO CO 81302     970/247-2172 DATE NOTICE TO PROCEED 03/21/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,281,891.90 PARTICIPATING $ $ 1,629,603.25

AWARD PROJECT AMT: 2,132,316.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,836.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.51

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/3/2006 ??:??:??

10/3/2006 ??:??:??

82.29%

404,067.04

1,629,603.25

1,629,603.25

1,605,766.70

$

$

$

$

1,877,824.86

0.00

1,877,824.86

0.00

1,877,824.86

-26,952.37

0.00

1,850,872.49

0.00

AMOUNT DUE 1,850,872.49 1,605,766.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,605,766.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

198.0
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PCN: 14863-BID    ESTIMATE RUN 10/04/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0002 11:33:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 200.000 0.000

EACH 159.000 636.00

4.00000 159.000 636.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 2,380.000 0.000

SY  2,380.000 11,900.00

5.00000 2,380.000 11,900.00

202-00240  
 

0015 REMOVAL OF GUARDRAIL TYPE 3 4,535.000 0.000

LF  1,687.500 3,375.00

2.00000 1,687.500 3,375.00

202-01130  
 

0020 REMOVAL OF END ANCHORAGE 34.000 0.000

EACH 12.000 1,800.00

150.00000 12.000 1,800.00

202-01300  
 

0025 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

202-04002  
 

0030 BLADING 50.000 8.000

HOUR 8.000 800.00

100.00000 16.000 1,600.00

203-01500  
 

0035 POTHOLING 16.000 0.000

HOUR 16.000 4,240.00

265.00000 16.000 4,240.00

203-01597  
 

0040 EROSION LOG (12 INCH) 465.000 465.000

LF  0.000 0.00

5.25000 465.000 2,441.25

208-00002  
 

0045 EROSION CONTROL SUPERVISOR 1.000 0.250

L S 0.250 250.00

1,000.00000 0.500 500.00

208-00200  
 

0050 SEEDING (NATIVE) 0.600 0.000

ACRE 0.000 0.00

450.00000 0.000 0.00

212-00006  
 

0055 SOIL CONDITIONING 0.600 0.000

ACRE 0.000 0.00

1,400.00000 0.000 0.00

212-00032  
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PCN: 14863-BID    ESTIMATE RUN 10/04/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0002 11:33:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (WEED FREE STRAW) 0.600 0.000

ACRE 0.000 0.00

475.00000 0.000 0.00

213-00004  
 

0065 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,000.000 0.000

TON 5,036.860 110,810.92

22.00000 5,036.860 110,810.92

304-06009  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 260.000 240.950

TON 1.150 138.00

120.00000 242.100 29,052.00

403-00720  
 

0075 HOT MIX ASPHALT (GRADING SX) (75) 19,250.000 0.000

TON 18,674.870 591,993.38

31.70000 18,674.870 591,993.38

403-34701  
 

0080 HOT MIX ASPHALT (GRADING S-FINES) (75) 9,087.610 2,957.730

TON 6,129.880 185,428.87

30.25000 9,087.610 274,900.20

403-35701  
 

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,098.330 0.000

TON 1,098.330 400,890.45

365.00000 1,098.330 400,890.45

411-03342  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 623.850 195.850

TON 428.000 128,400.00

300.00000 623.850 187,155.00

411-03352  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 7,995.000 999.780

GAL 5,912.460 17,146.13

2.90000 6,912.240 20,045.50

411-10255  
 

0100 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

2.90000 0.000 0.00

411-10300  
 

0105 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

1,500.00000 0.000 0.00

601-03000  
 

0110 REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

3.30000 0.000 0.00

602-00020  
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PCN: 14863-BID    ESTIMATE RUN 10/04/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0002 11:33:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,550.000 0.000

LF  1,250.000 23,750.00

19.00000 1,250.000 23,750.00

606-00301  
 

0120 TRANSITION TYPE 3L 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01395  
 

0125 END ANCHORAGE (FLARED) 34.000 0.000

EACH 10.000 34,000.00

3,400.00000 10.000 34,000.00

606-02005  
 

0130 BRIDGE RAIL TYPE 3 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

606-10300  
 

0135 DELINEATOR (TYPE I) 231.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0140 DELINEATOR (TYPE II) 12.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002  
 

0145 DELINEATOR (TYPE III) 29.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0150 MOBILIZATION 1.000 0.500

L S 0.500 40,500.00

81,000.00000 1.000 81,000.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.750 375.00

500.00000 0.750 375.00

626-01000  
 

0160 PAVEMENT MARKING PAINT 1,200.000 127.000

GAL 926.000 25,002.00

27.00000 1,053.000 28,431.00

627-00001  
 

0165 EPOXY PAVEMENT MARKING 600.000 0.000

GAL 0.000 0.00

47.00000 0.000 0.00

627-00005  
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PCN: 14863-BID    ESTIMATE RUN 10/04/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0002 11:33:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FLAGGING 1,565.500 235.000

HOUR 1,330.500 27,940.50

21.00000 1,565.500 32,875.50

630-00000  
 

0175 TRAFFIC CONTROL INSPECTION 20.000 2.000

DAY 10.000 700.00

70.00000 12.000 840.00

630-00007  
 

0180 TRAFFIC CONTROL MANAGEMENT 40.000 6.000

DAY 20.000 9,000.00

450.00000 26.000 11,700.00

630-00012  
 

0185 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 5.000

EACH 15.700 785.00

50.00000 20.700 1,035.00

630-80341  
 

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 27.000

EACH 38.700 2,322.00

60.00000 65.700 3,942.00

630-80342  
 

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80343  
 

0200 DRUM CHANNELIZING DEVICE 160.000 60.000

EACH 84.000 2,100.00

25.00000 144.000 3,600.00

630-80360  
 

0205 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 0.000

EACH 14.400 432.00

30.00000 14.400 432.00

630-80363  
 

0210 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80364  
 

0215 TRAFFIC CONE 500.000 145.000

EACH 215.000 860.00

4.00000 360.000 1,440.00

630-80380  
 

0220 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

630-80510  
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PCN: 14863-BID    ESTIMATE RUN 10/04/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0002 11:33:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0240 F/A FUEL COST ADJUSTMENT 11,000.000 136.670

F A 0.000 0.00

1.00000 136.670 136.67

700-70016  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0255 F/A QUALITY INCENTIVE PAYMENT 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A INDIAN LANDS TAX 12,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0270 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0290 ADDED ITEM (EACH)/ CBC POST. 4.000 0.000

EACH 4.000 2,600.00

650.00000 4.000 2,600.00

900-00007  
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PCN: 14863-BID    ESTIMATE RUN 10/04/2006

PROJECT: STA 172A-015                  ESTIMATE NO: 0002 11:33:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 CURB TYPE 6 (SECTION M) CO #002, CURB TYPE 6 (SECTION 
M)

204.000 0.000

LF  204.000 1,428.00

7.00000 204.000 1,428.00

609-60011  
 

0300 F/A CO #002, F/A GUARDRAIL MATERIALS. 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0200 $1,629,603.25 1,868,924.87CURRENT AMT 2,271,491.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0275 FIELD OFFICE (CLASS 1) 1.000 0.500

EACH 0.000 0.00

3,000.00000 0.500 1,500.00

620-00001  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00012  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $0.00 8,900.00CURRENT AMT 10,400.00 $$

PROJECT TOTAL 1,629,603.25 $ 1,877,824.87CURRENT AMT 2,281,891.90 $$


